



Arizona Department of Transportation
Intermodal Transportation Division

206 South Seventeenth Avenue Phoenix, Arizona 85007-3213

Janet Napolitano
Governor

Victor M. Mendez
Director

Floyd Roehrich Jr.
Acting State Engineer

December 18, 2008

Cal Wadsworth Construction
PO Box 7067
Cave Creek, AZ 85327-7067

Attn: Cal Wadsworth
President

Re: FINAL ACCEPTANCE
TEA-010-E(008)A / H634801C
TUCSON-BENSON HIGHWAY (I-10)
(I-10 and 6th Avenue Bridge)

Dear Mr. Wadsworth:

This letter shall serve to confirm that the above referenced project was considered final and accepted on April 1, 2008 in accordance with Section 105.20 of the Standard Specifications.

The Department would like to thank you for completing this project successfully. The project was handled in a professional manner without any problems between ADOT and Cal Wadsworth Construction. I believe this project set the example for future ADOT projects. The ADOT staff enjoyed the solid working relationship developed on this project with you and the subcontractors, and we look forward to working with you in the future.

The Department would like to highly congratulate Ms. Leah Holt and Mr. Jack Graves for their dedication and tremendous effort on this project. They were exceptionally instrumental in seeing that this project went smoothly during construction.

Final payment and acceptance for the completed project will be made after all the quantities have been checked and verified as required by Section 109.09 of the Standard Specifications, Acceptance and Final Payment.

Sincerely,

Greg Gentsch, P.E.
Tucson District Engineer
1221 S. 2nd Avenue – T100
Tucson, AZ 85713
(520) 388-4216

GG:jdlo

Xc: Julio Alvarado – 172A
Field Reports – 133A
Emily Dawson – T100
Project File